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ESTIMATE RUN 10/30/2012

ESTIMATE SUMMARY 12:29:57

CONTID: C18349         ESTIMATE NO: 0005 PROG 2005

PCN: 18349-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAST OF MACK RESURFACING PERCENT TIME:

PROJECT NO: IM0701-211                    

I-70 EAST OF MACK RESURFACING

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 10/23/2012 DATE TIME STARTED 06/08/2012

P. O. BOX 4356 DATE LET 05/10/2012 DATE WORK BEGAN 06/08/2012

 DATE AWARDED 05/17/2012 DATE TIME STOPPED 10/23/2012

 DATE CONTRACT EXECUTED 06/06/2012 DATE ACCEPTED 10/23/2012

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 06/08/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,592,999.55 PARTICIPATING $ $ 884,826.86

AWARD PROJECT AMT: 6,233,716.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.27%

48,005.10

884,826.86

884,826.86

884,826.86

$

$

$

$

6,544,994.45

0.00

6,544,994.45

0.00

6,544,994.45

-93,505.75

0.00

6,451,488.70

0.00

AMOUNT DUE 6,451,488.70 884,826.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 884,826.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

100.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 18349-BID    ESTIMATE RUN 10/30/2012

PROJECT: IM0701-211                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 226.000

0.000

202-00090  
 

226.000

EACH

5.10000 1,152.60226.000

0.00

0010 *Grinding And Texturing Concrete Pavement 400.000

0.000

202-00170  
 

400.000

SY  

5.48000 2,192.00400.000

0.00

0015 *Removal of Gutter 204.000

0.000

202-00202  
 

204.000

LF  

3.06000 624.24204.000

0.00

0020 *Removal of Asphalt Mat (Planing) 216,101.000

9,806.000

202-00240  
 

225,907.000

SY  

0.55000 124,248.85225,907.000

5,393.30

0025 *Removal of Guardrail Type 3 875.000

76.000

202-01130  
 

951.000

LF  

2.35000 2,234.85951.000

178.60

0030 *Removal of End Anchorage 2.000

0.000

202-01300  
 

2.000

EACH

127.50000 255.002.000

0.00

0035 *Unclassified Excavation (Complete In Place) 1,827.000

0.000

203-00010  
 

1,827.000

CY  

9.79000 17,886.331,827.000

0.00

0040 *Blading 114.000

4.000

203-01500  
 

118.000

HOUR

114.24000 13,480.32118.000

456.96

0045 *Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

130.56000 0.000.000

0.00

0050 *Erosion Log (12 Inch) 1,830.000

0.000

208-00002  
 

1,830.000

LF  

3.45000 6,313.501,830.000

0.00

0055 Concrete Washout Structure 1.000

1.000

208-00045  
 

2.000

EACH

1,750.00000 3,500.002.000

1,750.00
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PCN: 18349-BID    ESTIMATE RUN 10/30/2012

PROJECT: IM0701-211                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

15.000

208-00103  
 

15.000

HOUR

98.24000 1,473.6015.000

1,473.60

0065 Removal and Disposal of Sediment (Equipment) 0.000

15.000

208-00105  
 

15.000

HOUR

56.70000 850.5015.000

850.50

0070 Erosion Control Supervisor 76.000

24.000

208-00206  
 

100.000

DAY 

100.00000 10,000.00100.000

2,400.00

0075 *Reset Ground Sign 0.000

4.000

210-00810  
 

4.000

EACH

612.00000 2,448.004.000

2,448.00

0080 *Adjust Guardrail 4,786.000

2,539.000

210-04200  
 

7,325.000

LF  

7.50000 54,937.507,325.000

19,042.50

0085 *Seeding (Native) 0.000

0.000

212-00006  
 

8.000

ACRE

704.91000 0.000.000

0.00

0090 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000

ACRE

570.14000 0.000.000

0.00

0095 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

8.000

ACRE

689.36000 0.000.000

0.00

0100 *Mulch Tackifier 0.000

0.000

213-00061  
 

1,600.000

LB  

2.23000 0.000.000

0.00

0105 *Aggregate Base Course (Class 6) (Special) 68.000

241.000

304-06008  
 

309.000

CY  

9.28000 2,867.52309.000

2,236.48

0110 *Aggregate Base Course (Special) 16,794.000

50,381.000

304-09006  
 

67,175.000

SY  

0.80000 53,740.0067,175.000

40,304.80
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PCN: 18349-BID    ESTIMATE RUN 10/30/2012

PROJECT: IM0701-211                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Grading SX) (100) 1,727.900

2,306.090

403-34801  
 

4,033.990

TON 

65.90000 265,839.944,033.990

151,971.33

0120 *Asphalt Cement Performance Grade (PG 76-28) 96.110

114.540

411-03345  
 

210.650

TON 

861.53000 181,481.29210.650

98,679.65

0125 *Emulsified Asphalt (Slow-Setting) 531.000

581.000

411-10255  
 

1,112.000

GAL 

6.31000 7,016.721,112.000

3,666.11

0130 *Place Concrete Pavement 204,207.600

0.400

412-00050  
 

204,208.000

SY  

7.87000 1,607,116.96204,208.000

3.15

0135 Concrete Pavement (9-1/4 Inch) 8,503.000

0.000

412-00925  
 

8,503.000

SY  

35.86000 304,917.588,503.000

0.00

0140 Furnish Concrete Pavement Thin Whitetopping 35,960.000

1,141.000

412-06000  
 

37,101.000

CY  

63.01000 2,337,734.0137,101.000

71,894.41

0145 *18 Inch Reinforced Concrete Pipe (Complete In Place) 73.000

0.000

603-01185  
 

73.000

LF  

42.84000 3,127.3273.000

0.00

0150 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1.000

EACH

428.40000 428.401.000

0.00

0155 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

2,142.00000 2,142.001.000

0.00

0160 *Guardrail Type 3 (6-3 Post Spacing) 308.000

574.000

606-00301  
 

882.000

LF  

18.00000 15,876.00882.000

10,332.00

0165 *Guardrail Type 7 (Style CA) 377.000

0.000

606-00710  
 

377.000

LF  

46.44000 17,507.88377.000

0.00
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PCN: 18349-BID    ESTIMATE RUN 10/30/2012

PROJECT: IM0701-211                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *End Anchorage Type 3D 2.000

3.000

606-01340  
 

5.000

EACH

1,055.70000 5,278.505.000

3,167.10

0175 *Transition Type 3G 0.000

4.000

606-01370  
 

4.000

EACH

1,407.60000 5,630.404.000

5,630.40

0180 *Median Terminal 0.000

2.000

606-01460  
 

2.000

EACH

3,758.70000 7,517.402.000

7,517.40

0185 *End Anchorage (Flared) 0.000

2.000

606-02005  
 

2.000

EACH

1,494.30000 2,988.602.000

2,988.60

0190 *Gutter Type 2 (Special) 204.000

0.000

609-24000  
 

204.000

LF  

28.16000 5,744.64204.000

0.00

0195 *Delineator (Type I) 55.000

191.000

612-00001  
 

246.000

EACH

20.40000 5,018.40246.000

3,896.40

0200 *Delineator (Type II) 12.000

31.000

612-00002  
 

43.000

EACH

21.42000 921.0643.000

664.02

0205 *Delineator (Type III) 1.000

35.000

612-00003  
 

36.000

EACH

22.44000 807.8436.000

785.40

0210 Rumble Strip 86,405.000

0.000

614-80385  
 

86,405.000

LF  

0.07000 6,048.3586,405.000

0.00

0215 *Impact Attenuator (Quadguard) (Wide) 1.000

1.000

614-85125  
 

2.000

EACH

29,580.00000 59,160.002.000

29,580.00

0220 *Weigh-In-Motion Station (Type II) 0.000

1.000

614-86732  
 

1.000

EACH

8,700.00000 8,700.001.000

8,700.00
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PCN: 18349-BID    ESTIMATE RUN 10/30/2012

PROJECT: IM0701-211                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Surveying 0.980

0.020

625-00000  
 

1.000

L S 

50,160.00000 50,160.001.000

1,003.20

0230 *Mobilization 0.904

0.096

626-00000  
 

1.000

L S 

621,139.88000 621,139.881.000

59,629.43

0235 *Pavement Marking Paint 781.000

0.000

627-00001  
 

781.000

GAL 

34.85000 27,217.85781.000

0.00

0240 *Epoxy Pavement Marking 0.000

578.000

627-00005  
 

578.000

GAL 

85.85000 49,621.30578.000

49,621.30

0245 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

7,362.000

627-02010  
 

7,362.000

SF  

9.54000 70,233.487,362.000

70,233.48

0250 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

490.000

627-30410  
 

490.000

SF  

16.16000 7,918.40490.000

7,918.40

0255 *Flagging 967.000

76.000

630-00000  
 

1,043.000

HOUR

10.20000 10,638.601,043.000

775.20

0260 *Traffic Control Inspection 18.000

10.000

630-00007  
 

28.000

DAY 

153.00000 4,284.0028.000

1,530.00

0265 *Traffic Control Management 80.000

21.000

630-00012  
 

101.000

DAY 

510.00000 51,510.00101.000

10,710.00

0270 *Construction Traffic Sign (Panel Size A) 50.400

5.600

630-80341  
 

56.000

EACH

45.90000 2,570.4056.000

257.04

0275 *Construction Traffic Sign (Panel Size B) 132.300

15.700

630-80342  
 

148.000

EACH

51.00000 7,548.00148.000

800.70



CONTID: C18349         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18349-BID    ESTIMATE RUN 10/30/2012

PROJECT: IM0701-211                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size C) 6.300

0.700

630-80343  
 

16.000

EACH

56.10000 392.707.000

39.27

0285 *Portable Message Sign Panel 4.500

0.500

630-80355  
 

5.000

EACH

9,690.00000 48,450.005.000

4,845.00

0290 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

2.000

EACH

3,060.00000 6,120.002.000

612.00

0295 *Drum Channelizing Device 138.600

15.400

630-80360  
 

154.000

EACH

15.30000 2,356.20154.000

235.62

0300 *Drum Channelizing Device (With Light) (Flashing) 31.500

3.500

630-80363  
 

35.000

EACH

20.40000 714.0035.000

71.40

0305 *Drum Channelizing Device (With Light) (Steady Burn) 39.600

4.400

630-80364  
 

44.000

EACH

25.50000 1,122.0044.000

112.20

0310 *Channelizing Device (Special) 433.800

48.200

630-80390  
 

690.000

EACH

15.30000 7,374.60482.000

737.46

0315 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.100

630-85040  
 

2.000

EACH

16,320.00000 16,320.001.000

1,632.00

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0325 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A Fuel Cost Adjustment -6,409.110

695.270

700-70016  
 

-5,713.840

F A 

1.00000 -5,713.84-5,713.840

695.27
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PCN: 18349-BID    ESTIMATE RUN 10/30/2012

PROJECT: IM0701-211                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Roadway Smoothness Incentive 0.000

-2,943.440

700-70018  
 

-2,943.440

F A 

1.00000 -2,943.44-2,943.440

-2,943.44

0340 F/A Asphalt Cement Cost Adjustment -1,431.800

3,310.700

700-70019  
 

1,878.900

F A 

1.00000 1,878.901,878.900

3,310.70

0345 F/A On-The-Job Trainee 919.000

2,409.000

700-70021  
 

5,760.000

HOUR

1.00000 3,328.003,328.000

2,409.00

0350 F/A Quality Incentive Payment 0.000

179,961.970

700-70025  
 

179,961.970

F A 

1.00000 179,961.97179,961.970

179,961.97

0415 Impact Atten (Sand Fill) (Temp) CO #2, Added Item - MCR
#2, Crossover Phasing

3.600

0.400

630-85006  
 

4.000

EACH

3,000.00000 12,000.004.000

1,200.00

0420 Conc Barrier (Temp) CO #2, Added Item - MCR #2, 
Crossover Phasing

243.000

27.000

630-80370  
 

270.000

LF  

42.00000 11,340.00270.000

1,134.00

0425 Channel Dev (Fixed) CO#003, MCR #3 - Added Item, 
Channelizing Device (Fix)

324.900

36.100

630-80391  
 

361.000

EACH

55.00000 19,855.00361.000

1,985.50

0430 Const Traf Sign (Spec) CO#004 (MCR#004) - Added Item, 
Const. Traffic Sign (Special)

918.900

102.100

630-80344  
 

1,021.000

SF  

18.50000 18,888.501,021.000

1,888.85

0435 Rem Asphalt Mat CO #005, Removal of Unsuitable Material 4,259.000

0.000

202-00220  
 

4,259.000

SY  

4.09000 17,419.314,259.000

0.00

0440 ABC (CL 3) CO #5, Removal of Unsuitable Material 2,911.100

-51.130

304-03000  
 

2,911.100

TON 

16.50000 47,189.512,859.970

-843.65

0445 ABC (CL 6) CO #5, Removal of Unsuitable Material 1,382.960

0.000

304-06000  
 

1,382.960

TON 

17.00000 23,510.321,382.960

0.00
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PCN: 18349-BID    ESTIMATE RUN 10/30/2012

PROJECT: IM0701-211                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 Geogrid Reinforce CO #5, Removal of Unsuitable Material 4,259.000

0.000

506-01020  
 

4,259.000

SY  

5.00000 21,295.004,259.000

0.00

0455 Silt Fence (Reinf) CO#6 (MCR #005), Added Item - Silt 
Fence (Reinf)

150.000

0.000

208-00021  
 

150.000

LF  

5.00000 750.00150.000

0.00

0460 Fence (Plastic) CO#7 (MCR#6), Added Item- Fence 
(Plastic)

500.000

0.000

607-11525  
 

500.000

LF  

3.00000 1,500.00500.000

0.00

0465 Added Item (Lump Sum)/ Added Item (Lump Sum)/ 0.000

1.000

900-00014  
 

1.000

L S 

4,188.18000 4,188.181.000

4,188.18

CAT 6,489,346.92879,760.796,537,352.02CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE H-01-J 

0360 *Removal of Asphalt Mat (Planing) 590.000

0.000

202-00240  
 

590.000

SY  

0.55000 324.50590.000

0.00

0365 *Hot Mix Asphalt (Grading SX) (100) 60.990

0.000

403-34801  
 

60.990

TON 

65.90000 4,019.2460.990

0.00

0370 *Asphalt Cement Performance Grade (PG 76-28) 3.390

-0.210

411-03345  
 

3.180

TON 

861.53000 2,739.673.180

-180.92

0375 *Emulsified Asphalt (Slow-Setting) 28.000

0.000

411-10255  
 

28.000

GAL 

6.31000 176.6828.000

0.00

CAT 7,260.09-180.927,260.09CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE H-01-I 

0380 *Removal of Asphalt Mat (Planing) 619.000

0.000

202-00240  
 

619.000

SY  

0.55000 340.45619.000

0.00

0385 *Hot Mix Asphalt (Grading SX) (100) 0.000

45.790

403-34801  
 

45.790

TON 

65.90000 3,017.5645.790

3,017.56
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PCN: 18349-BID    ESTIMATE RUN 10/30/2012

PROJECT: IM0701-211                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:29:57

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE H-01-I 

0390 *Asphalt Cement Performance Grade (PG 76-28) 0.000

2.390

411-03345  
 

2.390

TON 

861.53000 2,059.062.390

2,059.06

0395 *Emulsified Asphalt (Slow-Setting) 0.000

27.000

411-10255  
 

27.000

GAL 

6.31000 170.3727.000

170.37

CAT 5,587.445,246.995,587.44CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0405 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0410 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,800.00000 2,800.001.000

0.00

CAT 42,800.000.0042,800.00CURRENT AMT0400 $ $ $

$ 6,544,994.45884,826.86$6,592,999.55$CURRENT AMTPROJECT TOTAL


